Salary and Performance Management System: Project Sched

Gantt Chart Template © 2006-2020 by Vertex42.com


Federated Insurance

Project Start Date: 9/1/2025 (Monday) | Display Week: 1

Project Lead: Chloe

WBS	TASK	LEAD	START	END	DAYS	% DONE	Effort in Hours
1	**[Plan]**			-			-
1.1	Review the charter and the company website	Autumn	Mon 9/01/25	Wed 9/03/25	3	0%	20
1.2	Create business profile	Caitlin	Mon 9/01/25	Tue 9/02/25	2	0%	14
1.3	Define Project Scope	Blue	Tue 9/02/25	Thu 9/04/25	3	0%	24
1.4	Identify Key Stakeholders	Chloe	Tue 9/02/25	Wed 9/03/25	2	0%	14
1.5	Assign Project Manager	Ian	Tue 9/02/25	Tue 9/02/25	1	0%	4
1.6	Define project objectives	Ian	Wed 9/03/25	Thu 9/04/25	2	0%	15
1.7	Create Project Schedule	Blue	Wed 9/03/25	Wed 9/03/25	1	0%	7
1.8	Conduct Protect Kickoff Meetmo	All	Thu 9/04/25	Thu 9/04/25	1	0%	40
1.9	Set up project tracking	Autumn	Thu 9/04/25	Fri 9/05/25	2	0%	16
2	**[Analysis]**			-			-
2.1	Determine the key stakeholders to interview	Caitlin	Mon 9/08/25	Tue 9/09/25	2	0%	12
2.2	Develop Interview Questions	Autumn	Mon 9/08/25	Tue 9/09/25	2	0%	14
2.3	Establish Interview Questions	Blue	Mon 9/08/25	Mon 9/08/25	1	0%	6
2.4	Preview interview materials	Blue	Mon 9/08/25	Tue 9/09/25	2	0%	14
2.5	Conduct Stakeholder interviews	Ian	Tue 9/09/25	Tue 9/09/25	1	0%	8
2.6	Document stakeholder needs	Ian	Tue 9/09/25	Wed 9/10/25	2	0%	10
2.7	Make sure requirements align with company's mission and values	Chloe	Tue 9/09/25	Wed 9/10/25	2	0%	16
2.8	Categorize function vs non-functional requirements	Caitlin	Tue 9/09/25	Wed 9/10/25	2	0%	10
2.9	Perform feasibility analysis	Autumn	Wed 9/10/25	Wed 9/10/25	1	0%	8
2.10	Identify Crucial requirements	Ian	Wed 9/10/25	Thu 9/11/25	2	0%	16
2.11	Develop risk management plan	Blue	Wed 9/10/25	Fri 9/12/25	3	0%	20
2.12	Validate and verify requirements with stakeholders	Autumn	Wed 9/10/25	Thu 9/11/25	2	0%	12
2.13	Document project assumptions and dependencies	Caitlin	Wed 9/10/25	Fri 9/12/25	3	0%	21
2.14	Set up projection communication plans	Ian	Thu 9/11/25	Fri 9/12/25	2	0%	14
2.15	Define quality management approach	Autumn	Thu 9/11/25	Fri 9/12/25	2	0%	16
2.16	Create initial budget and cost estimates	Chloe	Thu 9/11/25	Thu 9/11/25	1	0%	4
2.17	Obtain approval from hother us	Chloe	Thu 9/11/25	Fri 9/12/25	2	0%	16
2.18	Assign roles and responsibilities for team members	Caitlin	Fri 9/12/25	Fri 9/12/25	1	0%	2
2.19	Ensure project is still within the scope	Blue	Fri 9/12/25	Fri 9/12/25	1	0%	8
3	**Design**			-			-
3.1	Design User Interface Structure	Blue	Mon 9/15/25	Tue 9/16/25	2	0%	14
3.2	Create System Security Dasign	Caitlin	Mon 9/15/25	Mon 9/15/25	1	0%	8
3.3	Create Communication Structure	Chloe	Mon 9/15/25	Wed 9/17/25	3	0%	22
3.4	Document API Sseicifications	Autumn	Mon 9/15/25	Tue 9/16/25	2	0%	10
3.5	Document Error Handlins procedures	Ian	Mon 9/15/25	Mon 9/15/25	1	0%	6
3.6	Design Error Handling Structure	Caitlin	Tue 9/16/25	Wed 9/17/25	2	0%	15
3.7	Ensure compliance with legal/industry guidelines	Ian	Tue 9/16/25	Thu 9/18/25	3	0%	23
3.8	Collect Stakeholder feedback	Blue	Tue 9/16/25	Wed 9/17/25	2	0%	14
3.9	Verify Design aligns with requirements	Autumn	Tue 9/16/25	Wed 9/17/25	2	0%	16
3.10	Define Structure for performance Factors	Caitlin	Wed 9/17/25	Fri 9/19/25	3	0%	24
3.11	Create structure/template for performance review	Chloe	Wed 9/17/25	Thu 9/18/25	2	0%	13
3.12	Create Structure for Annual Performance Rating	Ian	Thu 9/18/25	Fri 9/19/25	2	0%	11
3.13	Create structure for Salary Actuals	Autumn	Thu 9/18/25	Thu 9/18/25	1	0%	7
3.14	Create template for MERIT chart	Blue	Thu 9/18/25	Fri 9/19/25	2	0%	15
3.15	Create template for quarterly reviews	Chloe	Thu 9/18/25	Fri 9/19/25	2	0%	16
3.16	Create template for IAP	Ian	Fri 9/19/25	Fri 9/19/25	1	0%	6
3.17	Ensure project is still within the scope	Autumn	Fri 9/19/25	Fri 9/19/25	1	0%	5
4	**[Development]**			-			-
4.1	Develop UI for PR form	Autumn	Mon 9/22/25	Fri 9/26/25	5	0%	40
4.2	Develop UI for performance ratins	Caitlin	Mon 9/22/25	Wed 9/24/25	3	0%	22
4.3	Develop UI for Salary projections	Ian	Mon 9/22/25	Mon 9/29/25	8	0%	6
4.4	Develop UI for Salary actuals	Blue	Mon 9/22/25	Tue 9/23/25	2	0%	14
4.5	Develp documenting/editing features for the MERIT chart	Chloe	Mon 9/22/25	Thu 9/25/25	4	0%	32
4.6	Develop UI for MERIT Chart	Autumn	Mon 9/29/25	Thu 10/02/25	4	0%	34
4.7	Develop system to connect with DR and Database	Chloe	Mon 9/29/25	Wed 10/01/25	3	0%	22
4.8	Develop electronic notification system	Caitlin	Thu 10/02/25	Mon 10/06/25	5	0%	40
4.9	Develop and design approval system for projections	Ian	Thu 10/02/25	Mon 10/06/25	5	0%	22
4.10	Develop UI for quarterly reviews	Blue	Thu 10/02/25	Fri 10/03/25	5	0%	14
4.11	Develop IAP system	Chloe	Thu 10/02/25	Fri 10/03/25	3	0%	2
4.12	Develop system for Promotions and salary increases	Ian	Thu 10/02/25	Fri 10/03/25	5	0%	13
4.13	Develop UI for Promotions and Salary Increases	Autumn	Thu 10/02/25	Fri 10/03/25	2	0%	10
4.14	Develop system that will allow changes in roles and departments for employees	Caitlin	Thu 10/02/25	Fri 10/03/25	2	0%	15
4.15	Develop hisarchy system based on job title	Blue	Fri 10/03/25	Mon 10/06/25	4	0%	28
4.16	Develop system to allow employees to make formal complaints	Ian	Fri 10/03/25	Fri 10/03/25	1	0%	6
4.17	Create login with multi-factor authentication	Autumn	Mon 10/06/25	Mon 10/06/25	1	0%	8
4.18	Create crossplatform system for computer and mobile	Blue	Mon 10/06/25	Mon 10/06/25	1	0%	7
4.19	Ensure project is still within the scope	Chloe	Mon 10/06/25	Mon 10/06/25	1	0%	5
5	**Implementing**			-			-
5.1	Implement Uis	Caitlin	Tue 10/07/25	Fri 10/10/25	4	0%	30
5.2	Implement Forms	Ian	Tue 10/07/25	Wed 10/08/25	2	0%	14
5.3	Implement templates	Autumn	Tue 10/07/25	Fri 10/10/25	4	0%	29
5.4	Build user profiles	Blue	Tue 10/07/25	Fri 10/10/25	4	0%	30
5.5	Implement RBAC	Chloe	Tue 10/07/25	Mon 10/13/25	7	0%	36
5.6	Implement business logic and workflows	Ian	Wed 10/08/25	Fri 10/10/25	5	0%	23
5.7	Conduct Security and compliance review	Caitlin	Fri 10/10/25	Mon 10/13/25	4	0%	15
5.8	Import tools	Autumn	Fri 10/10/25	Mon 10/13/25	4	0%	16
5.9	Conduct peer review	Ian	Fri 10/10/25	Mon 10/13/25	4	0%	14
5.10	Perform load/performance testing	Blue	Fri 10/10/25	Fri 10/17/25	7	0%	48
5.11	Revise system based on beat review	Ian	Mon 10/13/25	Fri 10/17/25	5	0%	38
5.12	Update documentation	Caitlin	Mon 10/13/25	Fri 10/17/25	5	0%	34
5.13	Review if Milestones were completed	Autumn	Mon 10/13/25	Fri 10/17/25	5	0%	31
5.14	Integrate APIs	Chloe	Mon 10/13/25	Fri 10/17/25	5	0%	40
6	**[Testing]**			-			-
6.1	Define the test objectives and strategy	Chloe	Mon 10/20/25	Wed 10/22/25	3	0%	22

Gantt Chart Template Pro



Gantt Chart Template Pro is similar to this free version, but it is more feature-packed. It also comes with other bonus content.

Learn About Gantt Chart Template Pro
https://www.vertex42.com/ExcelTemplates/excel-gantt-chart.html

The following link is a blog post that talks specifically about the Pro version for Excel Online.

Gantt Chart Template Pro for Excel Online

Benefits and Features of Gantt Chart Template Pro

Simple Color-Coding
The Pro version includes a column for specifying the color of bars in the chart. For example, you could change the color based on urgency or task lead.

Daily, Weekly, or Monthly View
The Pro version includes a drop-down next to the Display Week that lets you choose to display the columns in the chart area as days, weeks, or months.

Use Work Days as an Input
By default, the Pro version is set up to have you enter Work Days instead of Calendar Days. The expanded set of template rows provides more options for defining the Start date, End date, and Duration of tasks. Define a task based on …
- Start date and End date
- Start date and Work days
- Start date and Calendar days

Easily Create Task Dependencies
Though you can still use your own formulas for creating task dependencies, the Pro version includes template rows that calculate the Start date based on the WBS number that you enter in the Predecessor column.

Exclude Holidays from Work Days
List holidays and other specific non-working days that you want to exclude from work days.

Customize Your Work Week
The versions designed for Excel 2010+ use the WORKDAY.INTL() and NETWORKDAYS.INTL() functions that allow you define the work week as something other than Monday-Friday.

Learn More About Gantt Chart Template Pro

Help

https://www.vertex42.com/ExcelTemplates/excel-gantt-chart.html

About This Template

This Gantt Chart Template provides an easy way to create a simple project schedule. You only need to know some basic spreadsheet operations, such as how to insert, delete, copy and paste rows and cells. For more advanced uses, such as defining task dependencies, you will need to know how to enter formulas.

Be sure to read the Getting Started Tips below. Watching the video demos for Gantt Chart Template Pro may also help you see how to use the spreadsheet.

Watch Demo Videos of the Pro Version on Vertex42.com

Please read the license agreement in the TermsOfUse worksheet to learn how you may or may not use and share this spreadsheet.

Getting Started Tips

- [Bracketed Text] is meant to be edited, like the project title and task descriptions.
- Some of the labels include cell comments to provide extra information.
- To adjust the range of dates shown in the Gantt chart, change the Display Week number.
- The Project Start Date is used to define the first week shown in the gantt chart.
- Insert new tasks using one of the methods listed below.
- Define the task start date and duration (days) by editing the light green cells.
- If you see "#####" in a cell, widen the column to display the cell contents.
- **Backup** your file regularly to avoid losing data! Excel files get corrupted occasionally.

Inserting New Tasks (Rows)

When inserting and deleting tasks, you need to insert and delete **entire rows**. Some columns contain formulas (such as the End Date and the Work Days columns), so these formulas need to copied to the newly inserted rows.

METHOD 1 (recommended)

- Insert a new blank row by right-clicking on the row number and selecting Insert.
- With the new blank row selected, press Ctrl+d to copy the formulas and formatting down from the row above OR use the row drag handle to copy the formulas and formatting down.

METHOD 2

- Copy a row from the set of template rows at the bottom of the worksheet.
- Right-click on the row where you want to insert the new task and select Insert Copied Cells.

Method 2 will work, but Excel will split/fracture/duplicate conditional formatting rules rather than merging the rules. This can cause inefficiencies in very large and heavily modified files.
Help improve Excel by voting on a suggestion to fix this problem.

Using the Template Rows and Choosing a WBS Level

The set of template rows at the bottom of the Gantt Chart worksheet provide examples of different ways to format and define tasks for different WBS levels.

Each different WBS level uses a different formula in the WBS column.

You can either copy/paste/insert these template rows via Method 2 as explained above, OR you can just copy/paste the desired WBS cell when you want to change the WBS level.

If you leave a blank cell above a WBS number, the numbering will reset to 1.x.x. The formulas are meant for convenience, but you can manually enter the WBS numbers if you want to.

You can indent the task description for sub-tasks by entering leading spaces or using the Indent feature in Excel.

Creating Task Dependencies

You can enter the Start date manually, or define task dependencies using a formula. Below are some common options for defining the Start date:

A. Enter the date manually (e.g. 1/3/2015)
B. Reference the Project Start Date (e.g. =E4)
C. Set the Start date to the next Work Day after another task's End date.
   • Use the formula =WORKDAY(*enddate*,1) where *enddate* is the reference to the End date of a predecessor task.
   • For multiple predecessors, the formula would be =MAX(WORKDAY(*enddate1*,1),WORKDAY(*enddate2*,1))
D. Set the Start date to the next Calendar Day after another task's End date.
   • This formula is very simple: =*enddate*+1
   • For multiple predecessors, the formula would be =MAX(*enddate1*,*enddate2*,*enddate3*)+1
E. Set the Start date to a number of days before or after another date.
   • This formula is just like the one in C or D, except that in place of the "1" you enter the number of days, such as =WORKDAY(*enddate*,5) or =WORKDAY(*startdate*,-5)
F. Use a lookup formula and the Predecessor column to define the start date.
   [The formulas for using this method are built into Gantt Chart Template Pro]

Changing the Color of the Bars in the Gantt Chart

[Advanced] The Gantt Chart is created using conditional formatting, so you can modify the conditional formatting rules to change the format to a different color. The Pro version includes a column where you can change the color by entering a color code ("b"=blue, "g"=green, etc.)

FAQs

Q: How do I enter the **Work Days** instead of **Calendar Days**?
Entering work days instead of calendar days is a feature of the Pro version. There is nothing in the free version preventing you from entering your own formulas, though.

Q: How do I calculate Calendar Days after entering the **Start and End Dates**?
You can calculate the duration in calendar days (including both start and end dates) using the formula =*enddate*-*startdate*+1

Q: How do I change the **Print Settings**? (Excel 2010, 2013)
Select the entire range of cells you want to print and go to File > Print Area > Set Print Area. Then go to File > Page Setup or File > Print Preview and adjust the Scaling, Margins, and Page Orientation as desired.

Q: How do I increase the **range of dates** displayed in the Gantt chart?

You will need to add columns to the right of the Gantt Chart via copy/paste. Copy and paste the columns in groups of 7. Afterwards, you will also probably need to update the print area.

Q: How do I create a summary row that shows the **MIN** and **MAX** dates for all sub-tasks?

In the Start column, use the formula =MIN(*range_of_start_dates*)
In the End column, use the formula =MAX(*range_of_end_dates*)
In the Days column, use the formula =*end_date*-*start_date*+1

Q: How do I calculate the **%Complete** for an entire category of tasks?

The %Complete for a group of tasks can be calculated from its sub tasks using the formula below, where "workdays" is a reference to the range of work day values and "complete" is a reference to the %complete for each of the subtasks.

=SUMPRODUCT(*workdays*,*complete*)/SUM(*workdays*)

Example: Let's say you have 3 sub tasks that are 10 days, 12 days, and 14 days long, respectively. If the first subtask is 50% complete and the others are 25% complete, you could calculate the overall percent complete for the group as: =(10*50%+12*25%+14*25%)/(10+12+14).

Q: I've **messed up** the chart area somehow. How do I fix it?

Find a row that works, then copy the cells that make up the gantt chart area from that row into the row that is messed up.

© 2006-2025 Vertex42 LLC

Label

Input Cell

Terms of Use

Gantt Chart Template, by Vertex42.com
https://www.vertex42.com/ExcelTemplates/excel-gantt-chart.html

© 2006-2025 Vertex42 LLC

This spreadsheet template, including all worksheets and associated content is a copyrighted work under the United States and other copyright laws.

You may download the spreadsheet template, make archival copies, and customize the template only for your **personal use or use within your company or organization** and **not** for resale or public sharing.

You may not remove or alter any Vertex42 logo, trademark, copyright, disclaimer, brand, terms of use, attribution, or other proprietary notices or marks within the template.

The template and any file, document, or other work including or derived from the template may NOT be sold, distributed, published to an online gallery, hosted on a website, or placed on any server in a way that makes it available to the general public.

Limited Private Sharing and Other Allowed Uses: See the complete license agreement to learn more about how you may or may not use this template.

View the Complete License Agreement
https://www.vertex42.com/licensing/EULA_privateuse.html